

**BIDS AND AWARDS COMMITTEE (BAC)****NOTICE OF SUSPENSION OF PROCUREMENT ACTIVITIES**

In view of the Inter-Agency Task Force for the Management of Emerging Infectious Disease Resolution No. 113-A, series of 2021, or the imposition of Modified Enhanced Community Quarantine over Cavite, Bulacan, Laguna, Rizal, City of Santiago and Quirino, Abra, Ifugao, and the National Capital Region, the procurement activities for the Procurement of the Supply, Delivery, and Installation of Furniture and Accessories with Contract No. RO-PG2021-001 (Lots 1 and 2), are hereby suspended from 12 April 2021 to 21 May 2021 and will resume thereafter upon the publication of a Notice of Resumption, subject to future pronouncements of relevant government authorities..

In view thereof, the revised schedule for the procurement of the above-mentioned procurement activity shall be as follows:

Procurement Activity	Inclusive Dates
Post Qualification (evaluation of material samples & mock-ups)	24 May 2021 to 31 May 2021
MWSS Board Approval of BAC Resolution/Issuance of Notice of Award/Contract Review by the OGCC	01 June 2021 to 15 June 2021
Contract Preparation and Signing	16 June 2021 to 25 June 2021
Issuance of Notice to Proceed	26 June 2021 to 28 June 2021
Date of Delivery	Ninety (90) days from the issuance of the Notice to Proceed

The foregoing notice is issued in accordance with Item 7 of GPPB Resolution No. 09-2020,¹ which allows Procuring Entities to suspend conduct of procurement activities when it is assessed or determined that no bidder will be able to comply with the requirements of the procurement rules due to the limitations resulting from the declaration of a State of Calamity, or implementation of a community quarantine or similar restrictions.

10 May 2021, Quezon City.

(Sgd.) **LEE ROBERT M. BRITANICO**
Chairperson

¹ Approving Measures for the Efficient Conduct of Procurement Activities during a State of Calamity, or Implementation of Community Quarantine or Similar Restrictions dated 07 May 2020.