

PMR FY 2024 1st Sem, MWSS Regulatory Office

Procurement Monitoring Report as of June/30/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Prec Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
5-02-99-010-00	ORL2 and handycam bags	OCR	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								4/1/2024	4/1/2024			5/14/24	5/14/24	Government of the Philippines (current year's budget)	15,000.00	15,000.00		4,740.00	4,740.00						5/14/24	Completed	
5-02-13-040-01	Triples Suppliment Packs for MVOSS BC Service Vehicle Toyota Avanza (5.AA3027 and 5.AA3030)	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								4/2/2024	4/2/2024			5/19/24	5/19/24	Government of the Philippines (current year's budget)	87,600.00	87,600.00		87,268.92	87,268.92						5/19/24	Completed	
5-02-03-030-02	Commisn Ipinak Bulid	OCR	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								4/2/2024	4/2/2024			4/8/24	4/8/24	Government of the Philippines (current year's budget)	18,300.00	18,300.00		17,580.00	17,580.00						4/8/24	Completed	
5-02-03-070-00	Pastry supplies (Buns, coffee, instant coffee, coffee creamer, sugar, and tea)	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								4/12/2024	4/12/2024			4/25/24	4/25/24	Government of the Philippines (current year's budget)	38,912.00	38,912.00		34,178.75	34,178.75						4/25/24	Completed	
5-02-13-040-01	Bake Packs and Bake Sheet for MVOSS BC Service Vehicle Toyota Avanza (5.AA3031)	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								5/17/2024	5/17/2024			4/17/24	4/17/24	Government of the Philippines (current year's budget)	10,450.00	10,450.00		10,413.50	10,413.50						4/17/24	Completed	
5-02-03-030-01	Yardens Office Supplies	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								5/23/2024	5/23/2024			4/14/2024	4/14/2024	Government of the Philippines (current year's budget)	42,400.00	42,400.00		36,709.50	36,709.50						4/14/2024	Completed	
5-02-03-030-02	Commisn Ipinak Bulid for Ipinak Platters	OCR	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								5/23/2024	5/23/2024			7/3/24	7/3/24	Government of the Philippines (current year's budget)	64,200.00	64,200.00		44,200.00	44,200.00						7/3/24	Completed	
5-02-03-990-00	Portable Fire Extinguisher Bulid	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								5/23/2024	5/23/2024			4/14/2024	4/14/2024	Government of the Philippines (current year's budget)	24,450.00	24,450.00		18,200.00	18,200.00						4/14/2024	Completed	
5-02-03-990-00	Printer for ALA	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								4/14/2024	4/14/2024			7/3/2024	7/3/2024	Government of the Philippines (current year's budget)	49,385.00	49,385.00		47,740.00	47,740.00						7/3/2024	Completed	
5-02-13-040-01	Supply and delivery of batteries for MVOSS BC service vehicles	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								4/16/2024	4/16/2024			4/27/24	4/27/24	Government of the Philippines (current year's budget)	24,700.00	24,700.00		24,954.00	24,954.00						4/27/24	Completed	
5-02-03-070-02	Supply and Delivery of Water, Sanitation, and Hygiene (WASH) Kits	ALA	No	Shopping (S.10) - Regular Office Supplies and Equipment not available in PS								4/27/2024	4/27/2024			7/8/2024	7/8/2024	Government of the Philippines (current year's budget)	51,115.00	51,115.00		41,652.00	41,652.00						7/8/2024	Completed	
Total Allocated Budget of Procurement Activities																		13,083,777.44	14,903,777.44	130,000.00											
Total Contract Price of Procurement Activities Conducted																					13,637,828.64	13,494,594.66	143,235.00								
Total Savings (Total Allocated Budget - Total Contract Price)																		1,415,947.99													

EARLY PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
------------------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

ONGOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
5-02-03-990-00	Calibration Services for the MVOSS BC Motor Test Bench Measuring Equipment	CBA	No	NP-S.9 - Agency for Agency																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														

Prepared by:

ATTY. FELIX FRANCIS OPLE
BAC Secretariat

Recommended for Approval by:

JONEL M. DASSA
BAC Chairperson

APPROVED:

ATTY. PATRICK LESTER N. TY
Head of the Procuring Entity